

PRODUCTION SCOPE & OPERATING MILESTONE DELIVERY SCHEDULE

Live Cockpit: <https://squiderp-agentic-governance.vercel.app>

MILESTONE	ENTERPRISE ARCHITECTURAL DELIVERABLES & ENGINEERING GUARDRAILS	TIMELINE	HOURS	INVESTMENT
Phase 0	Interactive Governance Control Plane & Prototype (Deployed & Live) Complete live cockpit: 4-scenario architectural drift simulator, real dual-provider AI code auditor (OpenAI + Gemini), 10 RFP architectural tenets matrix, chaos disaster recovery test, and turnkey blueprints. Built ahead of engagement.	Live Now	Included	\$0.00 (Live)
Phase 1	Engineering & AI-Development Diagnostic Audit & Risk Baseline Deep-dive assessment of SquidERP's .NET Core, SQL Server, WPF, and Angular codebases. Audit current developer workflows (Claude Code, Codex, Cursor), identify architectural drift hotspots, and deliver the Target AI-Native Operating Model.	Weeks 1–2	50 hrs	\$2,350.00
Phase 2	Repository Rules, Skills & Bounded Context Engine Implementation Deploy repository-level <code>.claude/rules/</code> across all key ERP modules. Create domain-specific Bounded Context Packs (Accounting, Inventory, Sync, Reporting), custom MCP schema servers, and Gherkin-based specification intake contracts.	Weeks 3–5	75 hrs	\$3,525.00
Phase 3	TeamCity CI/CD Quality Gates & Roslyn Drift Firewall Deployment Build custom C# Roslyn analyzers (ERP-ARCH-001) blocking direct GeneralLedger writes. Deploy SQL Server migration linters (SQL-SEC-014) enforcing @TenantId, and automated 3-agent adversarial review pipeline into TeamCity CI.	Weeks 6–9	100 hrs	\$4,700.00
Phase 4	Legacy Modernization Playbook, Golden Master Tests & Team Enablement Execute Strangler Fig modernization workflows for legacy stored procedures and WPF sync daemons with automated Golden Master regression suites. Conduct developer enablement workshops and transition to ongoing architectural advisory.	Weeks 10–12	75 hrs	\$3,525.00
TOTAL TURNKEY ARCHITECTURAL ROLLOUT SCOPE (300 HOURS @ \$47.00/HR)		12 Weeks	300 hrs	\$14,100.00

OPERATING ENGAGEMENT & SPRINT STRUCTURE

Phase 0: Interactive Control Plane (Delivered)

\$0.00 (Live Ahead of Bid)

Phase 1: Codebase Diagnostic & Drift Audit (50 hrs)

\$2,350.00 (Weeks 1–2)

Phase 2: Rules, MCP & Context Engine (75 hrs)

\$3,525.00 (Weeks 3–5)

Phase 3: Roslyn Firewall & TeamCity CI (100 hrs)

\$4,700.00 (Weeks 6–9)

Phase 4: Strangler Modernization & Training (75 hrs)

\$3,525.00 (Weeks 10–12)

DETERMINISTIC ARCHITECTURE GUARDRAILS

✓ Roslyn Compiler-Level Defense: C# analyzers throw compilation errors if ledger transactions bypass scopes

✓ SQL Multi-Tenant Partitioning: Automated AST migration linter verifies mandatory @TenantId indexing

✓ 3-Tier Review Triad: Concurrency Hunter + Boundary Auditor + Ledger Guardian subagent consensus

✓ Human-in-the-Loop Safeguards: High-blast-radius financial mutations strictly escalate to Staff Architects

✓ Strangler Fig Characterization: Automated Golden Master suites eliminate legacy refactor regressions

TRANSPARENT HOURLY BILLING

\$47.00/hr strictly logged via Upwork TeamCity/Git tracked hours (~25–30 hrs/wk). Zero billing surprises or markups.

DETERMINISTIC GATES

Architecture rules are enforced at compiler and CI build levels, ensuring rogue AI agents cannot commit bad code.

100% IP & CODE OWNERSHIP

All Roslyn analyzers, Kotlin CI pipelines, Claude rules, and documentation belong 100% to SquidERP.

CONTRACT-TO-HIRE FLEXIBILITY

Seamless transition from initial architecture rollout into ongoing long-term advisory or Principal Architect role.

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE

BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES

AUTHORIZED ARCHITECT: BARAKASOFT LLC (WYOMING, USA)

AUTHORIZED CLIENT: SQUIDERP INC. (BROOKLYN, NY, USA)

Signatory: **Shakil Ahmed** • Principal AI-Native Systems Architect & Founder

Signatory: **Mendel** • Authorized Client Representative

Shakil Ahmed

15 Sep 2026

[Accepted via Upwork Contract Offer / Sign-off]

___ / ___ / 2026

AUTHORIZED ARCHITECT SIGNATURE

DATE

AUTHORIZED CLIENT SIGNATURE

DATE